

SpicOne Project Work Report (April 2026)

S.No	Date	Project	Module	Description
1	04/01/2026	SpicOne, ERP	DB/Data	Data deleted, Program.cs updated
2	04/02/2026	SpicOne	Login	Login page for web & app
3	04/03/2026	SpicOne	Layout	Layout updated (mobile responsive)
4	04/04/2026	SpicOne	UI	Icons updated
5	04/06/2026	SpicOne	Views	Dealer, Experience, Loader views
6	04/07/2026	SpicOne	Views	Experience, Sales, Warehouse, Market, Credit
7	04/08/2026	SpicOne	Dynamic Loader	Form loader + backend
8	04/09/2026	SpicOne	Navigation	URL + view updates
9	04/11/2026	SpicOne	Enhancements	CSS, upload, sales planning
10	04/13/2026	SpicOne	Auth	Login issues fixed
11	04/14/2026	SpicOne	Layout	Menus + model
12	04/15/2026	SpicOne	Dropdown	DB data loaded
13	04/16/2026	SpicOne	Fixes	Program.cs issues fixed
14	04/17/2026	SpicOne	Views	Market & Credit updates
15	04/18/2026	SpicOne	Investment	UI + upload
16	04/19/2026	SpicOne	Form	Flow corrections
17	04/20/2026	SpicOne	Login	Employee login fix
18	04/21/2026	SpicOne	List	Dealer list + migration
19	04/27/2026	SpicOne	Warehouse	Updates
20	04/28/2026	SpicOne	Review	PDF + review page
21	04/29/2026	SpicOne	Approval	Process completed
22	04/30/2026	SpicOne	Saved Dealer	Data + rejection flow